NEW MIDDLE SCHOOL

NOTICE TO PROCEED ISSUED: OCTOBER 02, 2013
SUBSTANTIAL COMPLETION: JUNE 01, 2015

PROJECT ACTIVITIES:
• PERMITTING
• SUBCONTRACTORS
• SHOP DRAWINGS – DEVELOPMENT AND REVIEW
• SCHEDULE DEVELOPMENT
• CONCRETE FOOTING INSTALLATIONS (90% COMPLETE)
• MASONRY WALL CONSTRUCTION
• ELECTRICAL INSTALLATIONS BELOW SLABS AND INSIDE WALLS
• GRADING OPERATIONS – ON HOLD - WEATHER

01/14/2014
PETSWORTH – ROOF AND HVAC REPLACEMENT

- PROFESSIONAL DESIGN TEAM SELECTED AND ENGAGED (HUDSON & ASSOCIATES + MATHEW J. THOMPSON CONSULTING ENGINEERS)
- COMPILING RECORD INFORMATION
- STRUCTURE/SYSTEM INVESTIGATIONS UNDERWAY
- DOCUMENT EXISTING CONDITIONS
- INSTRUCTION SCHEDULE (ADJUSTMENTS)
- CONSTRUCTION SCHEDULE
- EVALUATING OPTIONS FOR REPLACEMENT SYSTEMS.

01/14/2014