T.C. WALKER EDUCATION CENTER

NOTICE TO PROCEED: MAY 20, 2013

• ASBESTOS ABATEMENT
• DEMOLITION
• CLEARING
• ROOF REHAB

COMPLETION DATE: NOVEMBER 17, 2013

7/9/2013
EARLY SITE PACKAGE

NOTICE TO PROCEED: MARCH 29, 2013

PROJECTED COMPLETION DATE: JULY 25, 2013 (WEATHER) (25+ DAYS LOST)

MASS GRADING

BMP POND - FINISHED

STRIP AND STOCKPILE TOPSOIL

GRADING

REPLACING TOPSOIL

7/9/2013
BUILDING AND FINAL SITE PROJECTED SCHEDULE

• MISCELLANEOUS – QUALITY CONTROL CHECK

• ADVERTISE FOR BID: 07-14-2013

• PRE-BID CONFERENCE (10 AM): 07-24-2013

• BIDS DUE: 08-14-2013

• CONTRACT AWARD: 08-28-2013

• SUSTANTIALY COMPLETE: 04-28-2015
BUILDING AND FINAL SITE BID FORM

• BASE BID: $____________
  ➢ Includes Terrazzo

• DEDUCTIVE ALTERNATIVE 1: $-(___________)
  ➢ Rubber Tile instead of Terrazzo

• ALTERNATIVE 2: $____________
  ➢ Hardened Structure and Large Generator

7/9/2013
BUILDING AND FINAL SITE BID FORM

• Construction Option A: $____________
  ➢ Add Baseball Field

• Construction Option B: $____________
  ➢ Add Practice Field

• Construction Option C: $____________
  ➢ Add Overflow Gravel Parking

7/9/2013