GLOUCESTER COUNTY PUBLIC SCHOOLS CONSTRUCTION UPDATE JUNE 11, 2013
T.C. WALKER EDUCATION CENTER

- NOTICE TO PROCEED: MAY 20, 2013
- COMPLETION DATE: NOVEMBER 17, 2013
- ASBESTOS ABATEMENT
- DEMOLITION
- SITE PLAN APPROVED JUNE 03, 2013
EARLY SITE PACKAGE

• NOTICE TO PROCEED: MARCH 29, 2013
• PROJECTED COMPLETION DATE: JULY 25, 2013 (WEATHER) (25 DAYS LOST)

• 74 CONTRACT DAYS EXPENDED

• MASS GRADING
  – BMP POND
  – STRIP AND STOCKPILE TOPSOIL
  – GRADING
BUILDING AND FINAL SITE
PROJECTED SCHEDULE

• SITE PLAN RESUBMITTED:  05-02-2013
• MISCELLANEOUS – QUALITY CONTROL CHECK
• BID DOCUMENTS 100%:  06-24-2013
• ADVERTISE FOR BID:  07-01-2013
• RECEIVE BIDS:  08-01-2013
• CONTRACT AWARD:  08-16-2013
• SUSTANTIALLY COMPLETE:  04-16-2015
ROADWAY IMPROVEMENTS

• VDOT REVENUE SHARING (STATUS): 07-01-2013
• ADVERTISE ROAD WORK: 07-14-2013
• RECEIVE BIDS ROAD WORK: 08-06-2013
D.C. EVEREST
JUNIOR HIGH SCHOOL